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StJMNARy

Station KRHT has been silent since January 31, 1993,

pursuant to Commission authorization.

In for KRHT to return to the air, it must secure a new

transmitter site large enough to accommodate a five tower

directional array. Because of technical considerations, KRHT's

transmitter site can only be located in a small area which is

primarily residential. This has made it difficult for KRHT to

secure a suitable transmitter

In December, 1993, the Commission published a preliminary

ranking of stations that had applied to migrate to the expanded

band. KRHT ranked 9th, making it a virtual certainty that it

would receive a frequency in the expand if it retained this

ranking when a final ranking of applicants for the expanded band

was adopted. Since KRHT would be able to operate on a

nondirectional basis in the expanded band, it would require much

less land for its transmitter site, and it would have more

fleXibility in choosing a location for that site. Accordingly,

upon learning of KRHT's high ranking for the expanded band, the

station's licensee, Concord Area Broadcasting, Inc. ("Concord")

made a decision to suspend its search for a new transmitter site

for KRHT until a final determination was made as to whether KRHT

would be awarded an expanded band frequency. Concord informed the

Commission of this decision, first in an application for
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reinstatement of KRHT's construction permit for its five tower

array which was granted, again in a report required as a

condition of KRHT's construction permit, again at a face to face

meeting between one of its principals and the Chief of the AM

Branch, and yet once more in a further application for

reinstatement of KRHT's construction permit which also was

granted. Additionally, after being first informed of the

Concord's decision to defer searching for a new site for KRHT

until a final decision was made as to whether KRHT would be

awarded an expanded band frequency, the Commission granted 7

extensions of KRHT's authority to remain silent.

When Concord learned that the Telecommunications Act of 1996

included a provision that all stations that had been silent for

one year would automatically lose their licenses, it immediately

renewed its efforts to secure a site at which KRHT could

construct the five tower array necessary for it to return to the

air on its licensed frequency. Despite the difficulties of

securing a suitable site in the predominately residential area in

which KRHT's facilities must be located, in early September,

1996, Concord succeeded in obtaining reasonable assurance as to

the availability of two sites. Even before securing assurance of

as to the availability of the sites, Concord had instructed its

consulting engineering firm to study the sites for feasibility,

and upon receiving reasonable assurance that it could use the
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sites, it instructed its consulting engineering firm to expedite

the study of the sites and to prepare and application to relocate

KRHT to whichever of the sites meets the Commission's technical

requirements. Concord expects to file such an application by

mid-October.

It is clear from the record that Concord has at all times

had the intention to return KRHT to the air and that, with the

securing of reasonable assurance as to the availability of two

sites which from which it is appears that KRHT can operate in

compliance with the Commission's technical rules, Concord has the

capability to return KRHT to the air as soon as an application

for one of the sites can be completed and granted.

The record reflects that Concord has at all times had

authority from the Commission for KRHT to remain silent and that

Concord has always had the intention to return KRHT to the air.

Accordingly, it is clear that Concord has not violated Sections

73.1740 or 73.1750 of the Commission's rules.
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MOTION FOR SUMMARY DECISION

Concord Area Broadcasting, Inc. ("Concord"), by its attorney,

hereby moves pursuant to Section 1.251 of the Commission's Rules

for summary decision in its favor of all of the issues that were

specified in the Order to Show Cause and Hearing Designation Order

(DA 96-184) released August 30, 1996. As will be shown herein,

there is no dispute as to any material fact relevant to the

resolution of the issues designated for hearing, and the undisputed

facts fully support grant of this Motion.

I. Preliminary Statement

Station KRHT has been silent for more than one year.

Accordingly, if KRHT does not resume broadcast operations by

February 9, 1997, the license for the station will be canceled by

operation of law regardless of ultimate resolution of the issues in

this case. Order, Silent Station Authorizations, FCC 96-218,

released May 17, 1996. ("Silent Stations Order"). In order for

KRHT to resume operations by February 9, 1997, it must obtain a



construction permit, or special temporary authority, to construct

new facilities at a new transmitter site.

Concord has obtained reasonable assurance from the owners of

two different parcels of property large enough to accommodate

KRHT's facilities that Concord can lease their property for use as

KRHT's transmitter site and Concord's engineering consultants,

Hatfield and Dawson, are currently studying both parcels of land to

determine whether KRHT can operate from both, or either, site in

compliance with the FCC's technical rules. See Declaration of

Chester P. Coleman attached as Exhibit A hereto ("Coleman

Declaration"). Hatfield and Dawson has advised Coleman that they

expect to complete these studies around the 20th of September and,

assuming that one of the sites satisfies the FCC's technical

requirements, that they should be able to complete the technical

portion of an application for the site by October 15. Id.

However, it is the policy of the Mass Media Bureau not to process

any applications for construction permits or requests for special

temporary authority to construct and operate new facilities that

are necessary in order to enable stations such as KRHT to resume

operations prior to the February 9, 1997, "drop dead" date while

proceedings to determine whether the station's license should be

revoked are pending. 1

IThe undersigned was orally advised of this unwritten policy
by an official of the Audio Services Division. As it is a policy
of the agency, it may be officially noted.
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Although the hearing designation order ostensibly preserves

Concord's statutory right to a hearing on the question as to

whether its license for KRHT should be revoked, and it even accords

Concord the substantial benefit of imposing the burdens of

proceeding and the burdens of proof on the Mass Media Bureau,

unless this case is decided quickly by summary decision, Concord

will be effectively deprived of its right to a hearing on the

issues by the combined operation of the Silent Station Order and

the Mass Media Bureau policy referenced in the preceding paragraph.

Accordingly, in order to accord Concord the due process that it is

supposedly guaranteed by both the Communications Act and the United

Stated Constitution, it is respectfully submitted that this Motion

should be considered and acted upon on an expedited basis.

II. The !'ac~.2

Station KRHT 3 has been off the air since January 31, 1993,

when it suspended operations due to financial problems. See

Concord's Request for Authority to Remain Silent attached as

2In so far as the facts recited herein are contained in
applications for reinstatement of Concord's construction permit
for KRHT's proposed 5 tower array, in reports filed with the FCC
in connection with that construction permit, in requests for
authority for KRHT to remain silent, and actions by the FCC
granting the applications for reinstatement of the construction
permit or the requests for authority for KRHT to remain silent,
the facts are part of the FCC's official records and may be
officially noted.

3 KRHT's call letters were KWUN in 1993, they were
subsequently changed to KKIS, and they were later changed to the
current call letters. To avoid confusion, the station will be
referred to by its current call letters throughout this Motion.
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Exhibit B hereto. Shortly after KRHT went off the air, it lost its

transmitter site. See Exhibit C hereto. The Commission granted

Concord's requests to remain silent which are contained in the
•

letters attached as Exhibits Band C hereto by letter dated June 1,

1993. The authority for KRHT to remain silent expired on September

1, 1993. As reflected by the following summary of Concord's

requests for extension of its authority for KRHT to remain silent

and the Commission's actions granting those requests, at no time

has KRHT been off the air without authority.

Date of ReQuest pate of Grant New Expiration pate

8/93 4 2/15/94 5/15/94
75 6/22/94 9/22/94 1./
76 9/14/94 12/14/94

" I
.~••h,

12/12/94 12/20/94 3/20/95
3/15/95 3/30/95 6/30/95
6/8/95 7/6/95 10/6/95
7/27/95 12/5/95 6/5/95
5/15/96 7/19/96 8/18/96
8/15/967

4The copy of the request in the Commission's files is very
faint, making it impossible to read the day of the month that the
request was written. The month, August, can be read. The
request bears a readable stamp reflecting that it was received in
the AM Branch on September 9, 1993.

5The letter requesting extension of the silence authority
which expired on May 15, 1994, could not be found in the
Commission's file; however, as the Commission extended the
authority by letter dated June 22, 1994, it is obvious that a
request for extension was filed.

6This request also was not found in the Commission's files.
However, as it was granted on September 14, 1994, 8 days before
the authority expired, it is obvious that a timely extension
request was filed.

7Request not granted as license was designated for hearing.
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Copies of the requests for extensions of KRHT's silence authority

and of the Commission letters granting those requests which are

summarized above are attached as Exhibit 0 hereto.

The Commission's July 19, 1996, letter only extended KRHT's

authority to remain silent for a period of 30 days and it advised

Concord that no extensions of the silence authority were

contemplated

absent documentation regarding the delays
experienced as a result of the Concord
Pavilion construction. This documentation
should include any supporting statements from
city officials. Further you must detail any
efforts made to relocate KRHT's facilities to
a different location.

See Exhibit D. In requesting a further extension of KRHT's

authority to remain silent by letter dated August 15, 1996,

Concord's President, Joseph Buerry (~Buerry") supplied the

documentation and information specified in the Commission's July

19, 1996, letter as a prerequisite for any further extensions of

the silence authority. Specifically, Buerry stated in his August

15, 1996, request for extension of the silence authority that the

City of Concord had made a determination not to lease the Concord

Pavilion property for KRHT's facilities and that the city had given

him two leads as to other property which he was pursuing. Attached

to the August 15, 1996, request was a letter addressed to Buerry

from the City of Concord dated August 14, 1996, advising him that

the City had determined that the Concord Pavilion site that it had
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considered leasing to KRHT was "not large enough to locate the

proposed five-tower array without impairing other functions at the

Pavilion" and that the "Concord Pavilion would be negatively

impacted aesthetically with the placement of the tower array

adjacent to the facility." Id.

In the August 15, 1996, request, Buerry pointed out that it

was difficult for Concord to locate a site large enough to

accommodate KRHT' s five tower array in what is predominately a

residential area and advised the Commission that the owner of

another site that Concord had sought permission to use, Canyon

Creek, had recently notified Concord that "it would not be in the

best interests of the development to allow 5 towers to be erected."

Buerry concluded his August 15, 1996, request by stating that the

City of Concord had given him two leads as to other properties that

KRHT might be able to lease and that he was pursuing these leads.

On September 5, 1996, Corrie Development Corporation, one of the

property owners that the City of Concord had suggested that Buerry

contact, sent Buerry a letter advising him that it was interested

"in leasing a portion of [its] property to relocate your 5 towers

and transmitter." See Coleman Declaration.

On December 3, 1993, the Commission published a tentative list

of the stations that had applied to migrate to the expanded AM

band. KRHT ranked ninth on this list, virtually guaranteeing it an

expanded band frequency if it were to retain this ranking when the
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final ranking of applicants for the expanded band was released.

Following release of the tentative ranking of applicants for the

expanded band, Coleman spoke with an official in the FCC's AM

Branch and explained that, in light of the difficulties that

Concord was experiencing in locating a site at which KRHT's five

tower array could be constructed, it was Concord's intention if it

were ultimately awarded a frequency in the expanded band to turn in

its construction permit for the new five tower array on its current

frequency and only to construct an expanded band facility since a

station in the expanded band would operate nondirectionally,

requiring less far less land and giving Concord much more

flexibility in selecting a transmitter site. See Coleman

Declaration. The staff official advised Coleman that the AM Branch

would not object to Concord deferring action on finding a site at

which new facilities for KRHT could be constructed until after a

final decision was made as to whether Concord would be awarded an

expanded band frequency, and this advice was confirmed by the staff

action granting Concord's application for reinstatement of its

construction permit for KRHT's five tower array wherein Concord had

clearly stated its intention to defer efforts to secure a new site

for KRHT until a final determination was made as to whether it

would be awarded an expanded band frequency. See Application (FCC

Form 307) for reinstatement of KRHT's construction permit granted

(File No. BP-940509DA) granted June 2, 1994, a copy of which is

7



attached as Exhibit E hereto.

On August 21 1995, Coleman filed a report concerning steps

that Concord had taken to construct the facilities authorized in is

construction permit for KRHT' s new five tower array wherein he

reiterated the problems that Concord was experiencing in locating

a suitable site for KRHT due to "the relatively large tract of land

needed" and "the high level of urbanization in the areas in which

the facilities would need to be constructed." In this letter,

Coleman also reiterated Concord's decision not to continue to

search for a new for KRHT until the Commission made a final

determination as to whether KRHT would be awarded a channel in the

expanded band, stating as follows:

In view of the fact that KKIS was near the top
of the list of stations that would be awarded
frequencies in the expanded band, and if view
of the fact that it appears unlikely that
[Concord] will be able to secure a tract of
land suitable for constructing the facilities
specified in its construction permit,
[Concord] has concluded that, rather than
continue to search for a site for the
facilities specified in the construction
permit, it will turn in the permit for
cancellation upon being awarded a construction
permit for a frequency in the expanded band.
As the release of a final order in the
expanded band proceeding has been expected for
some time, [Concord] has not continued
actively to search for a site at which the
facilities specified in its construction
permit can be built while awaiting the final
order in the expanded band proceeding which it
is confident, based upon KKIS' high ranking in
the original order, will include an expanded
band frequency for KKIS.
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See Letter from Coleman to the Secretary, FCC dated August 21,

1995, attached as Exhibit F hereto.

On or about November 1, 1995, Coleman and Concord's FCC

counsel met with the Chief of the AM Branch, James Burtle and

William Ball, an engineer in the AM Branch, to discuss Concord's

problems in securing a suitable site for the facilities specified

in KRHT's construction permit and whether Concord should file an

application to reinstate its construction permit for the

facilities. Concord had allowed the permit to expire because the

site specified in the construction permit was no longer available

and, therefore, Concord would not be able to construct those

facilities regardless of the outcome of its application to migrated

in the expanded band. Messrs. Burtle and Ball advised Coleman that

Concord should file an application to reinstate the expired

construction permit, notwithstanding the fact that it had no

intention of constructing the facilities, since the construction

permit facilities would be used in computing the amount of

interference caused by KRHT and, thus, KRHT's priority ranking for

an expanded band frequency. See Coleman Declaration.

Immediately following the meeting with Messrs. Burtle and

Ball, Concord filed an application (BP-951103DA) for reinstatement

of KRHT's expired permit for its five tower array, a copy of which

is attached as Exhibit G hereto. This application, which was

granted on February 16, 1996, specifically reflected the fact that
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Concord had no intention of building the facilities if it was

awarded an expanded band frequency and that Concord did not intend

to resume looking for a new site for KRHT until the question as to

whether it would be awarded an expanded band frequency was

resolved.

When the Telecommunications Act of 1996 was enacted with the

provision that stations which had been silent for one year would

lose their licenses, Concord realized that it would need to locate

a site at which KRHT could be placed back on the air before the

first anniversary of enactment of the Act. Therefore, Concord

renewed its suspended efforts to secure a site at which KRHT's five

tower array could be constructed. These efforts consisted of

renewing negotiations with the City of Concord concerning the

possibility of using the Concord Pavilion site and contacting the

owners of several other potential sites. See Coleman Declaration.

As noted above, as a result of these renewed efforts, Concord

secured reasonable assurance that it could lease property of

sufficient size to accommodate KRHT's five tower array from Corrie

Development Corporation and from the Lesher Trust.

Even before Corrie Development and the Lesher Trust properties

had responded to Concord's requests to lease their properties for

KRHT, Coleman sent topographical maps of their properties to

Hatfield and Dawson and instructed that firm to study the

feasibility of the properties as transmitter sites for KRHT.
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Immediately after being notified that Corrie Development and the

Lesher Trust had agreed to lease their properties to KRHT, Coleman

instructed Hatfield and Dawson to expedite their review of both

sites and to prepare the technical portion of an application for

construction permit for one of the sites as soon as a determination

is made that one of the sites meets the FCC's technical

requirements. Based upon advice from Hatfield and Dawson, Concord

expects to know whether one or both sites will work by the end of

the current month and, if either site is technically suitable, to

file an application for that site by mid-October. If one of the

sites does satisfy the technical requirements of the Rules, Concord

will file promptly file an application to relocate KRHT to that

site with requests for expedited processing of the application and

for special temporary authority to allow Concord immediately to

install a single tower so that KRHT can begin operations at reduced

power prior to February 9, 1997. It is anticipated that such an

application will be filed before October 15. See Coleman

Declaration. When it is, this Motion, if not yet granted, will be

supplemented to reflect the filing.

As noted above, at all relevant times Station KRHT has been

silent with Commission authorization. Moreover, as reflected in

the requests for extensions of KRHT's silence authority, the

applications for reinstatement of its construction permit, and the

report to the Commission that Coleman filed in August, 1995, the

11



Commission has been kept fully apprised as to the difficulties that

Concord faced in securing a new transmitter site and of Concord's

decision not to pursue a new transmitter site until a final

determination was made as to whether KRHT would be awarded an

expanded band frequency. It is also clear from the documents

submitted herewith that the Commission gave its tacit approval of

Concord's decision to defer finding a new site for KRHT until a

final determination was made as to whether KRHT would receive an

expanded band frequency when by granting Concord's applications for

reinstatement of KRHT's construction permit and Concord's requests

for extension of KRHT's authority to remain silent after the

Commission was explicitly apprised of Concord's decision in this

regard.

III. Conclusions of Law

Issue 1: To Determine Whether Concord Area Broadcasting Bas
the Capability and Intent to Expeditiously [sic]
Resume the Broadcast Operations of DBT (AM)
Consistent with the Commission's Rules.

The evidence is indisputable that it has always been Concord's

intent to resume operations of KRHT. However, as Concord explained

repeatedly in its applications for extensions of its authority for

KRHT to remain silent and for extension and reinstatement of its

construction permit for KRHT's five tower direction facilities, due

relatively large amount of land needed to accommodate KRHT's five

tower array, the small area in which the station's facilities can

be located and the fact that this area is predominately
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residential, it has been extremely difficult for Concord to find a

site at which the station's facilities can be relocated. As a

result of these difficulties, and in view of the fact that KRHT

ranked near the top of the initial list of stations that had

applied to migrate to the expanded band, Concord suspended its

efforts to find a new site for KRHT pending a final determination

as to whether KRHT would be awarded an expanded band frequency.

Concord's suspension of efforts to find a site for KRHT was with

both the knowledge and approval of the Commission as evidenced by

the fact that the Commission granted Concord's applications BP­

940509DA and BP-951103AD, both of which expressly reflected

Concord's decision to suspend a search for a new site pending a

final determination on whether KRHT would be awarded an expanded

band frequency and the granted 7 requests for extension of KRHT's

silence authority after being explicitly advised by Concord in BP­

940509DA that it had suspended its efforts to secure a new site for

KRHT pending a final resolution of its application to migrate to

the expanded band.

After the Telecommunications Act of 1996 made it clear that

Concord would need to secure a new site for KRHT's five tower array

in order to avoid losing KRHT's license by operation of law on

February 9, 1997, Concord renewed its efforts to secure a site at

which KRHT could be constructed. These efforts bore fruit. On

September 5, 1995, Corrie Development Corporation sent Concord a
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letter advising giving it reasonable assurance that KRHT's five

tower array could be constructed on property owned by that

corporation and on, September 11, 1996, Concord was advised that

the Trustee's of the Lesher Trust property had authorized the Trust

to lease that property to KRHT.

Even before receiving assurances from either Corrie

Development Corporation or the Lesher Trust that KRHT could use

their properties, Coleman instructed Hatfield and Dawson to begin

studies as to the feasibility of KRHT operating from both of the

properties. Upon receiving reasonable assurance that the Corrie

Development Corporation and the Lesher Trust properties could be

used by KRHT, Coleman instructed Hatfield and Dawson to expedite

its studies of the sites and to prepare an application for a

construction permit for Concord to construct KRHT's facilities at

whichever of the sites that it is found to be suitable.

It is clear from the evidence of record that Concord has the

capability and the intent to construct new facilities for KRHT at

ei ther the Lesher Trust site or the Corrie Development Site,

subject only to the Commission granting it a construction permit to

operate KRHT from one of those sites. B Accordingly, Issue 1 must

BAs shown herein, KRHT has been off the air with the consent
of the Commission at all relevant times. Moreover the record is
clear that Concord has been diligent in its efforts to secure a
new transmitter site for KRHT following the enactment of the
Telecommunications Act of 1996 which changed the rules under
which Concord and the Commission had been proceeding with respect
to KRHT. In these circumstances, Concord submits that the
Commission is obligated expeditiously to process an application

14



be resolved in favor of Concord.

Xssue 2: To Determine Whether Concord Area
Broadcasting has violated Sections
73.1740 and/or 73.1750 of the
Commission's Rules.

Section 73.1740 requires stations which are unable to maintain

the minimum operating schedule specified in that section to request

and to file a request for authority not to comply with the minimum

operating schedule within thirty days of first not being able to

meet the schedule. The record reflects that (i) Concord filed a

timely request KRHT to remain silent after the station first

suspended operations on January 31, 1993, (ii) at all times since

that date, Concord filed timely requests to renew KRHT's authority

to remain silent, and (iii) at no time subsequent to the grant of

Concord's initial timely filed request for authority for KRHT to

remain silent has KRHT been silent without express Commission

authorization. Accordingly, it must be found that Concord has not

violated Section 73.1740.

Section 73.1750 deals with the discontinuance of operations.

It is clear from the record that Concord has at no time

discontinued operations within the meaning of Section 73.1750, but

rather, Concord has merely suspended operations of KRHT, with

for KRHT to resume operations from a new site. Failure of the
Commission to accept and expeditiously process such an
application would have the effect of depriving Concord of its
right under the Communications Act to a hearing on the question
as to whether its license for KRHT should be revoked.
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Commission knowledge and consent, first while it sought a new

transmitter site and then, after it was ranked highly for an

expanded band frequency, while it awaited the final outcome of the

proceedings involving requests to migrate to the expanded band.

Upon learning that it would not receive and expanded band

frequency, and that, regardless of the outcome of the expanded band

proceeding, KRHT would lose its license if it did not resume

operations by February 9, 1997, Concord undertook renewed, diligent

efforts to secure a transmitter site for KRHT, which efforts have

borne fruit. As it is clear that Concord has at all times intended

to return KRHT to the air, it must be concluded that Concord has

not "discontinued" the operation of KRHT within the meaning of

Section 73.1750.

Issue 3: To Determine in light of the
evidence adduced pursuant to [Issue
1 and 2], whether Concord Area
Broadcasting is qualified to be and
remain the licensee of KRBT(AM) .

It is clear from the evidence submitted with this Motion that

Concord has the intent and capability to return KRHT to the air and

that it is fully qualified to be and remain the licensee of the

station.

16



WHEREFORE, for the foregoing reasons, Concord Area

Broadcasters, Inc. submits that all of the issues in this

proceeding should be resolved in its favor by summary decision.

~~~~I-r:l::-Jot _~...u-­

4606 Charleston Terrace, NW
Washington, DC 20007
(202) 625-6241

September 18, 1996
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CERTIFICATE OF SERVICE

I, David Tillotson, do hereby certify that a copy of the
foregoing MOtion for Summary Decision has been sent this 18th day
of September, 1996, via first class United States mail, postage
pre-paid, to:

The Hon. John M. Frysiak
Federal Communciations Commission
Office of Administrative Law Judges
2000 L Street, Room 223
Washington, DC 20554

Kenneth Scheible, Esq.
Federal Communications Commission
Mass Media Bureau, Hearing D'
2025 M Street 721
Washington, C
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DECLARATION OF CHESTER P. COLEMAN

Chester P. Coleman states under penalty of perjury as
follows:

1. I am Chairman and a 50% stockholder of Concord Area
Broadcasters, Inc. ("Concord'), which is the licensee of Station
KRHT, Concord, California.

2. Station KRHT has been silent since January, 1993, when
it lost its transmitter site. Upon losing KRHT's transmitter
site, Concord promptly requested authority to remain silent and
this authority was initially granted for 90 days on June 3, 1993.

3. KRHT is licensed for operation with a directional
antenna system, and at the time it lost its transmitter site, it
had a construction permit for new facilities utilizing a five
tower directional array. Because of interference considerations
and the requirement that KRHT provide city grade service to the
City of Concord, KRHT is limited to operating from a site in
close proximity to its licensed site. The area in which KRHT
must located its transmitter site predominately residential,
making it difficult for Concord to locate a large enough tract of
land on which to erect KRHT's five towers that would could be
zoned for such use.

4. On December 3, 1993, the Commission released a public
notice ranking stations that had applied to migrate to the
expanded band on the basis of the amount of interference that the
stations caused. KRHT ranked ninth on this listing, a ranking
which virtually assured that KRHT would receive an expanded band
channel if it retained this ranking, or something close to it,
when the final rankings were published. Upon learning of KRHT's
high ranking for the expanded band, I spoke with a member of the
staff of the AM Branch and explained that, in view of the
difficulty that Concord was experiencing in locating property on
which it could construct KRHT's five tower directional facilities
and the costs that would be involved in constructing such
facilities if a suitable site could be found, Concord would
prefer build a station in the expanded band rather than construct
the five tower directional facility in the expanded band because
a station in the expanded band would operate nondirectionally,
thus requiring much less land and expanding the area in which the
station's transmitter site could be located. The staff indicated
that it saw no problem with Concord waiting for a final decision
on expanded band allotments before taking further action towards
constructing new facilities for KRHT on its licensed frequency.

1



5. On May 9, 1994, Concord filed an application for a
construction permit to replace its construction permit for KRHT's
five tower array. In that application, I referred to the
conversation that I had had with the staff of the AM Branch a
couple months earlier in which I had stated Concord's preference
to wait for a frequency in the expanded band rather than proceed
with construction of the facilities specified in the construction
permit, and I further stated that, in the event KRHT received an
expanded band frequency, Concord would turn in the construction
permit. When the Commission granted the application for
reinstatement of the permit, I construed that action as a
confirmation that the Commission had no objection to the course
of action that I had outlined, to wit, waiting to see whether
KRHT received an expanded band frequency before taking any
further action towards constructing new facilities.

6. On August 21, I sent the Commission a report concerning
the steps that Concord had taken to proceed with construction of
new facilities as required by a condition of Concord's
construction permit for the facilities. In that report, I advised
the Commission as follows:

In view of the fact that [KRHT) was near the top of the
list of stations that would be awarded frequencies in
the expanded band, and in view of the fact that it
appears unlikely that [Concord) will be able to secure
a tract of land suitable for constructing the
facilities specified in its construction permit,
[Concord] has concluded that, rather than continue to
search for a site for the facilities specified in the
construction permit, it will turn in the permit for
cancellation upon being awarded a construction permit
for a frequency in the expanded band. As the release
of a final order in the expanded band proceeding has
been expected for some time, [Concord] has not
continued actively to search for a site at which the
facilities specified in its construction permit can be
built while awaiting the final order in the expanded
band proceeding which it is confident, based upon KKIS'
high ranking in the original order, will include an
expanded band frequency for [KRHT].

On or about November 1, 1995, I and Concord's communications
counsel met at the FCC's offices with two officials of the AM
Branch, James Burtle and William Ball, to discuss the fact that
Concord was waiting for a final determination as to which
stations would be awarded frequencies in the expanded band before
proceeding with efforts to find a site from which KRHT could
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